



Integrate. Disburse. Grow.

Commercial & Technical Proposal

Bulk Disbursement (Non-Remittance) API

The BnbConnect API - Bulk Disbursement Service

Prepared for

BHUTAN NATIONAL BANK

Prepared & submitted by

PaaS Pay Inc.

Document Title	Bulk Disbursement (Non-Remittance) API - Commercial & Technical Proposal
Reference Specification	API Specification v1.4 (Final Draft) - Bulk Disbursement Service
Proposal Version	3.0
Date	July 08, 2026
Classification	Confidential

A handwritten signature in black ink, appearing to be a stylized 'J' or 'K' followed by a flourish.

Key Points of Contact

For any clarification regarding this proposal, its technical scope, or its commercial terms, please contact:

Name	Designation	Email
Aashish Adhikari	Chief Technology Officer	aashish.adhikari@isend.com.sg
Gopal Pokhrel	Product	Gopal.pokhrel@ipayremit.com

This proposal and all information contained herein are confidential and are submitted by PaaS Pay Inc. to Bhutan National Bank solely for the purpose of evaluation. It may not be disclosed, reproduced, or distributed to any third party without the prior written consent of PaaS Pay Inc.

Table of Contents

Key Points of Contact	2
1. Executive Summary	5
2. Project Understanding	5
2.1 Business Context	6
2.2 Design Basis	6
2.3 Key Solution Characteristics	6
3. Scope of Work	6
4. Technical Scope	7
4.1 Bulk Batch Processing API	7
4.2 CBS CreateMjrnlBook Integration & Field Mapping	8
4.3 Validation Engine	8
4.4 Authentication, Authorization & Security	8
4.5 Idempotency	8
4.6 Webhook Callback	8
4.7 Query APIs	9
4.8 Error Handling & Retry Mechanism	9
4.9 Logging & Audit Trail	9
4.10 Status Definitions & Lifecycle	9
4.11 End-to-End Reference Mapping	9
4.12 Reporting Data Support	9
4.13 API Documentation, Testing & Deployment	9
5. Commercial Proposal - Bulk Processing API Development	10
5.1 Effort Estimation (SDLC)	10
6. Resource Plan	11
7. Implementation Timeline	12
8. Commercial Proposal - Middleware Dashboard Enhancements	12
8.1 Dashboard Enhancement Scope	12
8.2 Effort Estimation - Dashboard Enhancements	15
9. Commercial Summary	15
10. Deliverables	16
11. Assumptions	16
12. Out of Scope	17
13. Payment Terms	17
14. Acceptance	18



15. Conclusion18



1. Executive Summary

PaaS Pay Inc. is pleased to present this Commercial & Technical Proposal to Bhutan National Bank (“BNB”) for the design, development, and delivery of the Bulk Disbursement (Non-Remittance) API - a component of the BnbConnect platform. This proposal is prepared on the basis of the approved API Specification v1.4 (Final Draft), jointly reviewed and finalized between BNB and PaaS Pay, and aligns fully with the capabilities of BNB’s Core Banking System (CBS) CreateMjrnlBook (DE Journal) API.

The Bulk Disbursement API is an enterprise-grade service that enables BNB’s corporate partners to execute large-scale domestic payouts - payroll, vendor payments, loan disbursements, and pension payments - through a single, secure, and reliable channel. The solution supports all four documented transaction models (Single Debit-Single Credit, Single Debit-Multiple Credit, Multiple Debit-Single Credit, and Multiple Debit-Multiple Credit), asynchronous webhook-based completion notifications, and full batch-level and transaction-level status tracking, while integrating directly with the CBS CreateMjrnlBook interface.

This proposal defines two commercially independent workstreams:

- **Bulk Processing API Development** - A fixed-price engagement covering the complete build, integration, testing, and deployment of the Bulk Disbursement API, delivered against the approved specification.
- **Middleware Dashboard Enhancements** - A Time & Material estimate covering the reporting, monitoring, and operational dashboard screens required to operate and reconcile the service through the BNB Middleware Partner Portal.

The commercial summary is as follows:

Component	Commercial Model	Cost (USD)
Bulk Processing API Development	Fixed Price (72 Man-Days)	7,200
Middleware Dashboard Enhancements	Time & Material (Est. 12 Man-Days)	1,200
Grand Total (Estimated)		8,400

The API Development commercial of USD 7,200 reflects a disciplined effort estimate of 72 man-days at the agreed rate of USD 100 per man-day, spanning the full Software Development Lifecycle from specification finalization and architecture through to development, CBS integration, security implementation, testing, deployment, and knowledge transfer. The Middleware Dashboard Enhancements are estimated separately and charged on a Time & Material basis, and are not included within the API Development cost.

2. Project Understanding

BNB requires a high-performance, secure channel through which authorized corporate partners can submit and process bulk domestic disbursements against the Bank’s Core Banking System. The BnbConnect Bulk Disbursement API addresses this requirement by exposing a standardized, partner-facing interface that accepts

a batch of payment instructions, orchestrates their processing through the CBS CreateMjrnlBook (DE Journal) API, and returns both an immediate acknowledgement and a final asynchronous result.

2.1 Business Context

Corporate disbursement processing at scale is operationally intensive and error-prone when handled through manual or file-based channels. By providing a programmatic, idempotent, and auditable API, BNB enables its partners to automate the following payout scenarios documented in the approved specification:

- **Payroll** - Monthly salary distributions, bonus payouts, and allowance disbursements.
- **Loan Disbursement** - Credit payouts to individual or business borrowers.
- **Vendor Payments** - Settlement of corporate invoices, procurement costs, and supplier payments.
- **Pension Management** - Recurring pension and retirement payouts.

2.2 Design Basis

This proposal is grounded strictly in the approved API Specification v1.4 (Final Draft). PaaS Pay will not introduce features beyond the documented scope; any capability not described in the specification is treated as out of scope and, where required, will be estimated separately. The engineering effort recognizes that PaaS Pay has already invested approximately 8-10 man-days in the analysis, drafting, review cycles, and finalization of this specification against the CreateMjrnlBook API and BNB's feedback - effort that forms the foundation of the development estimate and continues into the solution architecture phase.

2.3 Key Solution Characteristics

- Asynchronous processing with webhook-based callback notifications upon batch completion.
- Batch-level and transaction-level status tracking through dedicated query APIs.
- Idempotent design using client-generated batchId and transactionId identifiers.
- RSA digital-signature security combined with Partner Code authentication.
- Standardized error codes, structured error responses, and defined lifecycle status values.
- Direct integration with the CBS CreateMjrnlBook (DE Journal) interface via a controlled field-mapping layer.

3. Scope of Work

The engagement covers the end-to-end delivery of the Bulk Disbursement API as specified. The functional scope is summarized below; the detailed technical scope is presented in Section 4.

Functional Area	Description
Bulk Batch Submission	A single submission endpoint accepting a Header-Detail batch payload (batchDetail plus a disbursements array) supporting all four transaction models.
Transaction Model Support	Single Debit-Single Credit, Single Debit-Multiple Credit, Multiple Debit-Single Credit, and Multiple Debit-Multiple Credit processing.

Functional Area	Description
Synchronous Acknowledgement	Immediate HTTP 202 Accepted response confirming batch ingestion with a system batch reference.
Asynchronous Result Delivery	Webhook callback carrying the final batch and transaction-level outcome once CBS processing completes.
Batch Status Query	Retrieval of current processing status and summary for a submitted batch by batchId.
Transaction Status Query	Retrieval of the status and result of an individual disbursement by transactionId.
Transaction Listing	Listing of all transactions within a batch, with status filtering and pagination.
Validation Layer	Batch-level and field-level validation enforced before a batch enters the processing queue.
Authentication & Authorization	RSA signature verification, Partner Code identification, timestamp freshness, and role-based access.
Idempotency	Duplicate detection at batch and transaction level with defined conflict responses.
Error Handling & Retry	Standardized error responses, HTTP status mapping, and exponential-backoff retry guidance.
Logging & Audit Trail	Structured, masked logging and audit records supporting reconciliation and compliance.
CBS Integration	Request transformation to and response mapping from the CBS CreateMjrnlBook (DE Journal) API.

4. Technical Scope

The following technical components will be developed and delivered in accordance with API Specification v1.4. Each item corresponds directly to a documented feature of the approved design.

4.1 Bulk Batch Processing API

Implementation of the submission endpoint `POST /api/v1/bulkDisbursement/submit`, accepting the Header-Detail request structure. The `batchDetail` object carries batch metadata (`batchNo`, `batchId`, `sourceAccounts`, `batchCurrency`, `totalRecords`, `processingDate`, `batchRemarks`, `authorizedSignatory`) and the `disbursements` array carries individual instructions (`transactionId`, `paymentType`, `amount`, `externalRef`, and the `payee` object).

The service will support all four transaction models and enforce that totalRecords equals the count of disbursement objects.

4.2 CBS CreateMjrnlBook Integration & Field Mapping

Development of the middleware transformation that converts each accepted request into the CBS CreateMjrnlBook (DE Journal) request and maps the response back to the API model. This includes the documented field mapping (batchNo → BATCH_NO, transactionId → INSTRUMENT_NO, sourceAccount → ACCOUNT_NO Debit entry, payee account → ACCOUNT_NO Credit entry, amount → AMOUNT, batch and transaction remarks to the CBS description fields) and the debit/credit journal-entry construction for each transaction model.

4.3 Validation Engine

Implementation of strict batch-level and field-level validation prior to queueing, covering batchId uniqueness and format, source account presence, ISO 4217 currency (BTN), totalRecords consistency, transactionId uniqueness, amount and decimal-precision rules, paymentType and payeeType enumerations, identityNumber format rules for Individual and Business payees, phone and account-number formats, conditional payeeTaxId requirements, and remarks constraints. Any batch-level validation failure results in a REJECTED batch with a structured error response.

4.4 Authentication, Authorization & Security

Implementation of the security model defined in the specification: RSA digital-signature verification over the canonical request (method, path, timestamp, and SHA-256 body hash), Partner Code identification, mandatory Content-Type, recommended request-ID tracing, and X-Timestamp freshness enforcement (rejecting requests older than five minutes). Partner public-key registration and rotation support (with a transition window), authorization checks per partner, and adherence to the documented security best practices - sensitive-field masking in logs, IP allowlisting, and mTLS where available - are included.

4.5 Idempotency

Implementation of two-level idempotency: batch-level (a previously ingested batchId returns HTTP 409 Conflict with DUPLICATE_BATCH_ID) and transaction-level (a transactionId repeated within a batch causes the batch to be rejected with DUPLICATE_TRANSACTION_ID). This ensures that lost responses or retried submissions do not produce duplicate financial postings.

4.6 Webhook Callback

Development of the asynchronous callback mechanism that delivers the final batch outcome to the partner's pre-registered HTTPS endpoint. This covers the callback payload (mirroring the final batch response with the full transaction-results array), the trigger conditions (SUCCESS, FAILED, REJECTED), HMAC-SHA256 signature generation for callback verification, the 10-second acknowledgement window, and the documented retry policy of up to three delivery attempts (immediate, +5 minutes, +10 minutes) before the callback is marked undelivered.

4.7 Query APIs

Implementation of the three read endpoints: Batch Status Query (GET /batch/{batchId}), Individual Transaction Query (GET /transaction/{transactionId}), and Transaction Listing (GET /batch/{batchId}/transactions) with status filtering and pagination. These support partners that poll for status in addition to, or in place of, the webhook callback.

4.8 Error Handling & Retry Mechanism

Implementation of the standardized error-response format (errorCode, error Message, field, batchId, timestamp), the full HTTP status-code mapping (200/202/400/401/403/404/409/429/500/503/504), and the documented error-code reference. Client guidance for exponential backoff with jitter on transient errors (500/503/504) is incorporated, along with the rule that client errors must be corrected before resubmission. Final CBS error-code mapping will be completed once BNB's CBS team shares the definitive error catalogue.

4.9 Logging & Audit Trail

Implementation of structured request/response logging with masking of account and identity numbers, plus an audit trail capturing batch ingestion, validation outcomes, CBS interactions, callback deliveries, and status transitions. The audit records support reconciliation and BNB's record-keeping requirements (historical data retention aligned to the specification).

4.10 Status Definitions & Lifecycle

Implementation of the defined batch-level and transaction-level status values (CREATED, PROCESSING, SUCCESS, FAILED, REJECTED) and the transaction lifecycle transitions. As CBS follows an all-or-nothing processing model, the callback represents the final outcome of the complete batch, and partial processing is not supported.

4.11 End-to-End Reference Mapping

Maintenance of the separate identifiers used across vendor, middleware, and CBS layers - batchId and transactionId (vendor), batchNo and requestId (middleware), and systemBatchRef and systemTransactionRef (CBS-generated) - so that partners transact using their own identifiers while CBS-generated references are returned for reconciliation.

4.12 Reporting Data Support

As a non-remittance domestic service, standard RMA regulatory reporting does not apply. The API layer will expose and persist the data required by the BNBMiddleware Partner Dashboard transaction report (batchId, systemBatchRef, transactionId, systemTransactionRef, paymentType, payeeName, debit/credit accounts, amount, currency, status, errorCode, processingDate). The dashboard screens that consume this data are addressed as a separate workstream in Section 8.

4.13 API Documentation, Testing & Deployment

Delivery of Swagger/OpenAPI documentation, unit and integration test coverage, defect resolution, and deployment support to the target environment, together with the knowledge transfer required for BNB teams to operate and support the service.



5. Commercial Proposal - Bulk Processing API Development

The commercial for the Bulk Processing API Development is offered on a Fixed-Price basis of USD 7,200. Rather than dividing this amount arbitrarily, PaaS Pay has derived it from a bottom-up effort estimate across the full Software Development Lifecycle. The total effort is 72 man-days, costed at the agreed rate of USD 100 per man-day, consistent with the per-man-day rate established in the existing commercial agreement between both parties.

5.1 Effort Estimation (SDLC)

The table below presents the estimated development effort by activity. The estimate incorporates the specification analysis and finalization already performed and the solution architecture that now follows.

SDLC Activity	Effort (Man-Days)	Rate (USD)	Cost (USD)
Business Analysis & Specification Finalization	7	100	700
Solution Architecture & Technical Design	5	100	500
Core Bulk Batch Processing API Development	12	100	1200
CBS CreateMjrnlBook Integration & Field Mapping	7	100	700
Validation Engine (Batch & Transaction Level)	6	100	600
Authentication, Authorization & Security	4	100	400
Idempotency Implementation	2	100	200
Webhook / Callback Development	4	100	400
Query APIs (Batch, Transaction, Listing)	4	100	400
Error Handling & Retry Mechanism	2	100	200
Logging & Audit Trail	3	100	300
System & Integration Testing	7	100	700
Bug Fixing & Stabilization	3	100	300
API Documentation (Swagger / OpenAPI)	2	100	200
Deployment Support	2	100	200

SDLC Activity	Effort (Man-Days)	Rate (USD)	Cost (USD)
Knowledge Transfer	1	100	100
Production Support Transition	1	100	100
Total	72		7,200

The estimate reflects the complexity inherent in enterprise banking integration: financial-grade idempotency, cryptographic request signing, an asynchronous callback model with guaranteed retry semantics, multi-model debit/credit journal construction against CBS, and the strict validation and audit controls required for a payment service.

6. Resource Plan

The engagement will be delivered by a lean, senior team. The 72 man-days are distributed across roles as shown below. All roles are costed at the agreed blended rate of USD 100 per man-day.

Resource	Primary Responsibility	Days	Rate	Cost
Project Manager	Planning, coordination, governance, status reporting	6	100	600
Solution Architect	Architecture, technical design, CBS integration design	12	100	1,200
Senior Backend Engineer	Core API, CBS integration, security, idempotency	22	100	2,200
Backend Engineer	Validation, webhook, query APIs, error handling, logging	13	100	1,300
QA Engineer	Test planning, execution, defect management, UAT support	12	100	1,200
DevOps Engineer	CI/CD, environment setup, deployment support	4	100	400
Technical Writer	API documentation, knowledge-transfer material	3	100	300
Total		72		7,200

7. Implementation Timeline

The indicative delivery schedule spans approximately nine working weeks of active engagement, followed by the warranty and production-support period. Development is organized into two sprints, with CBS integration and testing scheduled once BNB provides the required CBS connectivity and error catalogue.

Phase	W1	W2	W3	W4	W5	W6	W7	W8	W9
Requirement Review & Specification Sign-off	■								
Solution Architecture & Technical Design		■							
Development Sprint 1 (Core API, Validation, Auth, Idempotency)			■	■					
Development Sprint 2 (CBS Integration, Webhook, Query, Errors, Logging)					■	■			
System & Integration Testing							■		
User Acceptance Testing (UAT) Support								■	
Deployment, Documentation & Knowledge Transfer									■

The schedule assumes timely availability of CBS test access, the CBS error-code catalogue, and partner test data from BNB. Calendar duration may compress or extend based on the actual availability of these dependencies and the outcome of joint integration testing.

8. Commercial Proposal - Middleware Dashboard Enhancements

The Middleware Dashboard Enhancements are presented as a commercial component separate from, and independent of, the Bulk Processing API Development. These enhancements provide BNB's operations, finance, and audit teams with the reporting, monitoring, and operational visibility required to run and reconcile the Bulk Disbursement service through the BnbConnect Middleware Partner Portal. They are not included within the API Development cost.

8.1 Dashboard Enhancement Scope

The following screens and capabilities are proposed:

Enhancement	Description
Batch Processing Dashboard	Consolidated view of all submitted batches with submission time, source account, record count, currency, and current status.
Batch Status Monitoring	Real-time monitoring of batch lifecycle states (CREATED, PROCESSING, SUCCESS, FAILED, REJECTED) with drill-down to batch detail.
Transaction Status Monitoring	Transaction-level visibility within each batch, showing amount, payee, status, and CBS-generated references.
Callback Monitoring	Tracking of webhook delivery attempts, acknowledgement status, and undelivered callbacks requiring manual follow-up.
Batch Search & Filter	Search and filter batches by date range, batchId, status, and payment type.
Transaction Search	Search transactions by transactionId, external reference, payee name, or account number.
Reporting Dashboard	Consolidated reporting view aligned to the specification's transaction report fields for reconciliation and accounting.
Export Reports (CSV / Excel)	Export of filtered batch and transaction data to CSV and Excel for downstream reconciliation.
Operational Dashboard	Operational summary of volumes, success/failure rates, and processing throughput.
Error Monitoring	Surfacing of failed transactions and rejected batches with error codes and messages for rapid triage.
Retry Monitoring	Visibility into callback retry attempts and transient-error retries.
Audit Logs	Read access to audit records covering batch actions and status transitions for compliance review.
User Activity Logs	Record of portal user actions to support internal control and accountability.

Enhancement	Description
Dashboard UI Enhancements	Usability and presentation improvements to existing portal screens to accommodate the new data.
Integration with Bulk Processing API	Wiring of dashboard screens to the API/query endpoints and reporting data.
User Acceptance Testing (UAT)	Support for BNB-led UAT of the dashboard enhancements.
Deployment Support	Deployment of the dashboard enhancements to the target environment.

The Middleware Dashboard Enhancements include operational dashboard features (batch processing dashboard, batch/transaction status monitoring, callback monitoring, batch/transaction search & filter, reporting dashboard, error/retry monitoring, audit and user activity logs, dashboard UI enhancements, and API integration) as well as three primary transactional reports accessible through the BnbConnect Middleware Partner Portal:

(1) Transaction Report providing granular visibility into individual disbursement outcomes with fields including Transaction ID, External Reference, Payment Type, Payee Name/Account, Debit Account, Amount, Status, Error Codes, Processing Date/Time, and CBS References, supporting filtering by date range, status, payment type, and payee, and export to CSV, Excel, and PDF;

(2) Batch Report providing summary visibility into batch processing outcomes with fields including Batch ID, System Batch Reference, CBS Batch Number, Source Account(s), Batch Currency, Transaction Counts (Success/Failure/Rejection), Debit/Credit Amounts, Batch Status, Processing Dates, and Callback Delivery Status, supporting filtering by date range, batch status, currency, and source account, and export to CSV, Excel, and PDF; and

(3) Reconciliation Report enabling vendors to reconcile submitted batches against BNB's processing and CBS posting, with fields including Batch ID, System Batch Reference, Batch Status, Total Amount Submitted/Debited/Credited, Variance Detection, Transaction Counts, Processing Date, Callback Status, CBS Posting Status, GL Reference, and Vendor Internal Reference, supporting automated variance detection, drill-down capability to transaction details, audit trail of status transitions, and filtering by date range, batch status, variance status, and amount range, with one-click export of unmatched batches.

All reports support dynamic filtering, sorting, and export capabilities (CSV, Excel, PDF) with configurable field visibility (add/remove columns during implementation), on-demand and scheduled generation, and customizable formatting and branding per vendor. Field additions, removals, and configurations can be customized during the implementation phase based on detailed requirements finalization, subject to API data availability, security constraints (sensitive fields masked by default), and performance considerations. Reports are available on-demand with real-time updates as batches complete, supporting historical queries with 10-year data retention per specification.

8.2 Effort Estimation - Dashboard Enhancements

The dashboard enhancements are estimated at 12 man-days at the agreed enhancement rate of USD 100 per man-day, for a total of USD 1,200, charged on a Time & Material basis.

Activity	Effort (Man-Days)	Rate (USD)	Cost (USD)
Dashboard UI Development & Enhancements	3	100	300
Reporting Module & Export (CSV / Excel)	2	100	200
Batch & Callback Monitoring	2	100	200
Transaction Monitoring & Search / Filter	1	100	100
Error / Retry Monitoring & Audit / Activity Logs	1	100	100
API Integration & UAT	2	100	200
Deployment & Support	1	100	100
Total	12		1,200

9. Commercial Summary

The consolidated commercial position across both workstreams is as follows:

Component	Commercial Model	Cost (USD)
Bulk Processing API Development	Fixed Price	7,200
Middleware Dashboard Enhancements	Time & Material (Estimated 12 Man-Days)	1,200
Grand Total (Estimated)		8,400

The commercial estimate for Middleware Dashboard Enhancements is based on the current understanding of the required reporting, monitoring, and operational dashboard features. The estimated effort is 12 man-days at the agreed enhancement rate of USD 100 per man-day, as per the existing commercial agreement between both parties.

The final effort may vary depending on the detailed functional requirements finalized during the implementation phase. Any additional enhancement requests beyond the agreed scope will be estimated separately and communicated for approval prior to implementation.

Note: The Bulk Processing API Development and the Middleware Dashboard Enhancements are commercially independent workstreams. Each may be commissioned, executed, and delivered independently based on the client's approval and implementation priorities.

10. Deliverables

Upon completion of the Bulk Processing API Development workstream, PaaS Pay will deliver the following:

- API Endpoints - The submission, query, and callback endpoints as defined in the approved specification.
- API Documentation - Swagger / OpenAPI documentation describing all request and response schemas.
- Deployment Package - A deployable build package and deployment instructions for the target environment.
- Integration Documentation - CBS field-mapping and integration documentation for the CreateMjrnlBook interface.
- Test Artefacts - Test cases and test-execution results covering unit and integration testing.
- Multi-Partner Parallel Batch Processing Capability Testing - Load and concurrency testing demonstrating the API's capability to simultaneously process multiple partner batch submissions in parallel. Test coverage includes validation of request handling from Partner endpoints through Middleware to CBS interfaces, with performance and throughput reports documenting API capability across the Partner-to-CBS processing pipeline. End-to-end transaction validation is dependent on CBS response outcomes; capability assessment reports will document API performance, request processing efficiency, and concurrent batch handling capability independent of CBS processing delays or constraints.
- UAT Support - Support to BNB during the User Acceptance Testing cycle.
- Knowledge Transfer - A structured knowledge-transfer session for BNB technical and operations teams.
- Production Support - Production support during the warranty period as defined in Section 14.

11. Assumptions

This proposal is prepared on the basis of the following assumptions. Material deviation from these assumptions may affect effort, cost, and timeline.

1. The approved API Specification v1.4 (Final Draft) is final. Changes to the specification after sign-off will be handled through a change-request process.
2. BNB will provide timely access to the CBS CreateMjrnlBook (DE Journal) API in a suitable test environment, together with connectivity, credentials, and the definitive CBS error-code catalogue.
3. BNB will nominate points of contact for requirement clarification, integration testing, and UAT, and will make them available within agreed response times.
4. Partner onboarding data (Partner Codes, public keys, callback URLs, shared secrets) required for testing will be provided by BNB.

5. The CBS follows an all-or-nothing batch processing model; partial batch processing is not required and is not in scope.
6. Only the BTN currency and the documented payment types are supported, as per the specification.
7. Infrastructure, hosting, network, and CBS-side configuration are provided and maintained by BNB.
8. The agreed rate of USD 100 per man-day applies to both workstreams, consistent with the existing commercial agreement between the parties.
9. Work is performed remotely. Any on-site presence, if required, will be mutually agreed and costed separately.

12. Out of Scope

The following items are explicitly excluded from the Bulk Processing API Development commercial. Where relevant, they may be estimated separately upon request.

- Any feature, transaction model, or currency not described in the approved API Specification v1.4.
- Cross-border or remittance (RMA) processing and associated regulatory reporting.
- Middleware Dashboard Enhancements, which are estimated separately in Section 8 on a Time & Material basis.
- Provisioning, procurement, or management of infrastructure, hosting or network components.
- Partner-side integration development or partner application changes.
- Data migration, historical data loading, or reconciliation of pre-existing records.
- Ongoing operational support beyond the defined warranty period.

13. Payment Terms

PaaS Pay proposes the following milestone-based payment schedule for the Bulk Processing API Development (Fixed Price, USD 7,200):

Milestone	Trigger	Amount (USD)
30%	On acceptance of this proposal and project kick-off (advance).	2,260
40%	On completion of development and successful CBS integration testing.	2,880
30%	On successful UAT sign-off and production deployment.	2,260
Total		7,200

Middleware Dashboard Enhancements Billing:



The Middleware Dashboard Enhancements are billed separately on a Time & Material basis. The estimated effort of 12 man-days as detailed in Section 8.2 will be required to enhance the existing Middleware portal to align with the Bulk Processing API. Invoicing will be based on the 12 man-days mentioned in Section 8.2 at the

agreed rate of USD 100 per man-day, for a total estimated cost of USD 1,200. Invoices will be submitted on completion of the enhancement work or as mutually agreed between the parties.

All amounts are exclusive of any applicable taxes, duties, or bank charges, which shall be borne as per prevailing regulations. Invoices are payable within 15 days of the invoice date.

14. Acceptance

Having examined this proposal, PaaS Pay Inc. offers to provide the development and delivery of the BnbConnect Bulk Disbursement (Non-Remittance) API for the sums indicated herein. PaaS Pay undertakes, if this proposal is accepted, to commence and complete the services within the timeframe stipulated.

BHUTAN NATIONAL BANK	PAASPAY INC.
 [Sign & Stamp]	 [Sign & Stamp]
Name: <u>Dorji Namgyal Rinchen</u>	Name: Aashish Adhikari
Designation: <u>Director, Customer Experience</u>	Designation: Chief Technology Officer
Date: <u>13/07/2026</u>	Date: _____

15. Conclusion

The BnbConnect Bulk Disbursement (Non-Remittance) API positions Bhutan National Bank to offer its corporate partners a secure, reliable, and fully auditable channel for large-scale domestic payouts. Built strictly against the jointly approved specification and integrated directly with the CBS CreateMjrnlBook interface, the solution delivers the idempotency, security, and operational control expected of an enterprise payment service.

PaaS Pay has structured this proposal into two independent, clearly-costed workstreams so that BNB retains full control over scope and sequencing: a fixed-price API build at USD 7,200 grounded in a transparent 72 man-day effort estimate, and a separately-estimated Time & Material dashboard enhancement at USD 1,200. PaaS Pay is committed to a collaborative implementation and a long-term support partnership, and looks forward to delivering this solution in close coordination with the Bhutan National Bank team.