

Incident Report: iSendService Production Issue – DB Connectivity Issue

1. Incident Summary

Incident Title: iSendService production service issue after CI/CD pipeline setup

Affected System: iSend Australia

Environment: Production

Incident Date: 23 June 2026

2. Timeline

Time	Event
23 June 2026 - 02:16 PM	iSendService production CI/CD was established using the GitHub Actions pipeline. The pipeline status showed successful completion.
23 June 2026 - 07:00 PM (approx.)	Operations team reported the transaction status not changed to processing even after payment was received from the customer (via Flash callback notification)
23 June 2026 – 10:20 PM	Dev team fixed the issue and transaction was pushed to next processing stage

3. What Happened

Technical:

After the CI/CD production setup run, the **iSendService** application running on the production Windows server was not updated to correct database connection string configuration.

This CI/CD run was performed earlier in the day at **2:16 PM through the GitHub Actions pipeline**. The workflow showed as **successful**, however, the deployment process did not complete all required post-deployment configuration activities.

Later, around **7:00 PM**, the iSendService application failed to connect to the database to further process the transaction. This resulted in transaction getting parked in 'Created' status in iSend AUS system.

Operation and IT Support:

Operations team identified and reported the issue through the Internal IT Issues Viber group. Due to the absence of dedicated after-hours IT support coverage, the incident notification was not acknowledged immediately, resulting in a delay in technical investigation and response.

4. Root Cause

Technical:

The GitHub Actions pipeline successfully deployed the application package to the production Windows server. However, the remote PowerShell deployment script failed during the configuration update step.

The script attempted to copy the required configuration file:

```
C:\Deploy\Config\appsettings-iSendService.json
```

from the backup/configuration location, but failed to copy from the expected source path.

As a result, the application was deployed with the UAT environment configuration update.

The deployment validation did not detect the PowerShell script failure correctly; the GitHub Actions workflow reported the deployment as successful even though the configuration update step was not completed.

Operation and IT Support

There is no dedicated IT Support team assigned for off-business hours. Thus, tech team has been providing support on need basis and this time around the IT support team members were not readily available. Thus, message acknowledge was not timely.

Currently, there is no provision of dedicated after-hours IT support function. Technical support responsibilities are managed by available personnel on a best-effort basis outside business hours. During this incident the support resources were not immediately available, resulting in delayed acknowledgement and escalation of the reported issue.

5. Impact

- iSendService production application was unable to connect to the production database.
- Manual intervention was required to restore the production database connection string.
- Transactions status was not update for further processing even though funds received callback from Flash was successfully received

6. Quick Resolution / Fix Applied

The issue was resolved manually by:

1. Accessing the production Windows server and updating the appsettings.json file manually by updating the configuration to point to the production database.
2. Restarting the iSendService task/application.

After the configuration update and restart, the service resumed normal operation.

7. Preventive Action Taken

To prevent recurrence, production deployment through the CI/CD pipeline has been temporarily disabled until further validation are imposed.

The current production deployment process has been changed to a manual deployment procedure:

1. Copy the published application files to the production Windows server.
2. Stop the iSendService Task Scheduler task.
3. Replace the existing application files with the new published files.
4. Copy the required appsettings.json file from the backup/configuration location.
5. Start the iSendService Task Scheduler task.
6. Verify that the application is running successfully.

CI/CD using GitHub Actions will be re-enabled after additional testing, including configuration validation, deployment failure handling, and post-deployment health checks.

8. Corrective Actions Planned

1. Update the PowerShell deployment script to validate all required files before deployment.
2. Ensure deployment scripts return proper failure exit codes.
3. Add rollback procedures for failed deployments.

9. Recommendation

To strengthen and improve incident response effectiveness, it is recommended that the company establish dedicated after-hours IT support coverage across all critical platforms, including iSend, ISMT, BNB, and iPay/HUB systems. This may be achieved by recruiting an additional IT Support Engineer and implement a structured support roster.

The designated resource will be responsible for timely acknowledgement of operational issues, coordination with relevant engineering teams, and communication with wider teams during off-business hours. This will help reduce response times, improve service availability, and ensure faster resolution of production incidents.